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ESTIMATE RUN 08/09/2007

ESTIMATE SUMMARY 09:43:08

CONTID: C15968R        ESTIMATE NO: 0004 FINL 2005

PCN: 15968R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 149-CREEDE SHOULDER REPAIR PERCENT TIME:

PROJECT NO: HB 149A-023                   

SH 149-CREEDE SHOULDER REPAIR

NAME OF ROAD: 149A

PROJECT COUNTIES: MINERAL

CONTRACTOR:

W.L.H. CONSTRUCTION COMPANY PAY PERIOD ENDING 08/09/2007 DATE TIME STARTED 03/02/2007

2000 W. 60th AVENUE DATE LET 02/08/2007 DATE WORK BEGAN 04/16/2007

 DATE AWARDED 02/16/2007 DATE TIME STOPPED 06/06/2007

 DATE CONTRACT EXECUTED 03/02/2007 DATE ACCEPTED 06/06/2007

DENVER CO 80221     303 347 8655 DATE NOTICE TO PROCEED 03/02/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 326,034.93 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 376,572.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,648.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.44

TIME ALLOW:

ORIG TIME ALLOW:

36 WORK DAYS

WORK DAYS36

100.00%

0.00

0.00

0.00

5,648.58

$

$

$

$

326,034.93

0.00

326,034.93

0.00

326,034.93

0.00

0.00

326,034.93

0.00

AMOUNT DUE 326,034.93 5,648.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,648.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0
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PCN: 15968R-BID   ESTIMATE RUN 08/09/2007

PROJECT: HB 149A-023                   ESTIMATE NO: 0004 09:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR DELETED BY CDOT 105 DATED MAY 
30, 07

0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

202-00090  
 

0010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3.000 3.000

CY  0.000 0.00

700.00000 3.000 2,100.00

203-00060  
 

0015 BACKHOE DELETED BY CDOT 105 DATED MAY 30, 07 0.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

203-01510  
 

0020 COMBINATION LOADER 17.000 17.000

HOUR 0.000 0.00

200.00000 17.000 3,400.00

203-01594  
 

0025 STRUCTURE BACKFILL (CLASS 1) 7.000 7.000

CY  0.000 0.00

300.00000 7.000 2,100.00

206-00100  
 

0030 EROSION BALES (WEED FREE) 24.000 24.000

EACH 0.000 0.00

70.00000 24.000 1,680.00

208-00011  
 

0035 SILT FENCE 52.000 52.000

LF  0.000 0.00

20.00000 52.000 1,040.00

208-00020  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

208-00045  
 

0045 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

2,600.00000 1.000 2,600.00

208-00200  
 

0050 RESET GUARDRAIL TYPE 3 12.000 12.000

LF  0.000 0.00

50.00000 12.000 600.00

210-01130  
 

0055 SEEDING (NATIVE) (HYDRAULIC) 0.030 0.030

ACRE 0.000 0.00

2,500.00000 0.030 75.00

212-00007  
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PCN: 15968R-BID   ESTIMATE RUN 08/09/2007

PROJECT: HB 149A-023                   ESTIMATE NO: 0004 09:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCHING (HYDRAULIC) 0.030 0.030

ACRE 0.000 0.00

2,500.00000 0.030 75.00

213-00011  
 

0065 MULCH TACKIFIER 6.000 6.000

LB  0.000 0.00

7.00000 6.000 42.00

213-00061  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 2.200 2.200

TON 0.000 0.00

350.00000 2.200 770.00

403-00720  
 

0075 MICROPILE (6 INCH) 520.000 520.000

LF  0.000 0.00

350.00000 520.000 182,000.00

503-01060  
 

0080 STRUCTURAL STEEL 3,621.000 3,621.000

LB  0.000 0.00

1.75000 3,621.000 6,336.75

509-00000  
 

0085 CONCRETE CLASS B 21.000 21.000

CY  0.000 0.00

1,600.00000 21.000 33,600.00

601-01000  
 

0090 REINFORCING STEEL 593.000 593.000

LB  0.000 0.00

16.00000 593.000 9,488.00

602-00000  
 

0095 DELINEATOR (TYPE I) DELETED BY CDOT 105 DATED MAY 30, 
07

0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

612-00001  
 

0100 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

5,500.00000 1.000 5,500.00

625-00000  
 

0105 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

626-00000  
 

0110 PAVEMENT MARKING PAINT 1.000 1.000

GAL 0.000 0.00

150.00000 1.000 150.00

627-00001  
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PCN: 15968R-BID   ESTIMATE RUN 08/09/2007

PROJECT: HB 149A-023                   ESTIMATE NO: 0004 09:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 464.000 464.000

HOUR 0.000 0.00

21.00000 464.000 9,744.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 23.000 23.000

DAY 0.000 0.00

100.00000 23.000 2,300.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 29.000 29.000

DAY 0.000 0.00

450.00000 29.000 13,050.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000

EACH 0.000 0.00

55.00000 4.000 220.00

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.000 15.000

EACH 0.000 0.00

45.00000 15.000 675.00

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

50.00000 4.000 200.00

630-80343  
 

0145 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

630-80355  
 

0150 *DRUM CHANNELIZING DEVICE DELETED BY CDOT 105 DATED 
MAY 30, 07

0.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

630-80360  
 

0155 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED BY CDOT 105 DATED MAY 30, 07

0.000 0.000

EACH 0.000 0.00

44.00000 0.000 0.00

630-80363  
 

0160 CONCRETE BARRIER (TEMPORARY) DELETED BY CDOT 105 DATED
MAY 30, 07

0.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

630-80370  
 

0165 *TRAFFIC CONE 21.000 21.000

EACH 0.000 0.00

6.00000 21.000 126.00

630-80380  
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PCN: 15968R-BID   ESTIMATE RUN 08/09/2007

PROJECT: HB 149A-023                   ESTIMATE NO: 0004 09:43:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0175 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0180 F/A OJT COLORADO TRAINING PROGRAM DELETED BY CDOT 105 
DATED MAY 30, 07

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0185 F/A ESB PROGRAM DELETED BY CDOT 105 DATED MAY 30, 07 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0190 F/A EROSION CONTROL DELETED BY CDOT 105 DATED MAY 30, 
07

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0210 TOPSOIL ADD TOPSOIL 9.000 9.000

CY  0.000 0.00

57.02000 9.000 513.18

207-00205  
 

CAT 0200 $0.00 315,984.93CURRENT AMT 315,984.93 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0195 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012  
 

0200 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

620-00020  
 

0205 ADDED ITEM (LUMP SUM)/ CREDIT FIELD LABORATORY 
DELETION OF SCALE

-1.125 -1.125

L S 0.000 0.00

2,000.00000 -1.125 -2,250.00

900-00014  
 

CAT 0400 $0.00 10,050.00CURRENT AMT 10,050.00 $$

PROJECT TOTAL 0.00 $ 326,034.93CURRENT AMT 326,034.93 $$


